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Modify Tri-Party Agreement Milestones M-O94-OO, M-O94-O3, M-O94-O7, M-094-O8, and M-O94-O9 to 
_ support long term mission of the Pacific Northwest National Laboratory 
_ Description/Justification of Change: 

The Department of Energy determined in November 2006 that it needed to retain certain buildings and 
utilities within the 300 Area to support the ongoing mission of the Pacific Northwest National Laboratory. 
Therefore, the previous strategy and schedule for declaring all facilities within the 300 area as surplus and 
remediating the facilities is being modified. Specifically, retention of the 331 Life Sciences Laboratory and 
the 325 Radiochemical Processing Laboratory complexes require waste sites covered by this milestone series 
to remain unremediated until the facilities associated with them are no longer needed ( approximately 20 
years) . The waste sites associated with these facilities are mainly process sewer lines that have been flushed, 
drained and capped, or repaired to allow continued operation and are considered stable. This will also 
impact portions of the below grade demolition of the 327 facility. Closure of the 324 facility is required by 
M-O89-0O and is being deleted from M-O94-O3. 

Description/Justification of Change and Tri-Party Agreement milestones are continued on pages 2-3 of this 
Tri-Party Agreement Change Package. 

Impact of Change: 

Modifies existing Tri-Party Agreement Milestone M-94-OO and Interim Milestones M-O94-O3, M-O94-07, 
-094-08 and M-O94-O9 to allow Pacific Northwest National Laboratory operated facilities to remain in use 

while the remainder of the 300 Area undergoes cleanup. Deletes reference to the 324 facility from the M
O94 milestone series. Modifies regulatory requirements governing Hanford remediation activities. 
Administrative action is required to incorporate this change in Appendix D of the Tri-Party Agreement. 

Affected Documents: 

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning 
management and budget documents ( e.g., USDOE and USDOE contractor Baseline Change Control 
documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents; Project Management 
Plans, and, if appropriate, LDR Report requirements). 
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Description/Justification of Change ( continued) 

Modifications established by approval of this Tri-Part 
denoted as strikeout for deletions/modification and • 

eement Change Control Form are 
for new text. 

Milestone 
Number 

M-094-00 

M-094-03 

M-094-07 

Milestone Description 

Completion of facility disposition is defined as the completion of deactivation, 
decontamination, decommissioning, and demolition and obtain EPA and/or Ecology 
approval of the appropriate project closeout documents. The cleanup of300-FF-2 
waste sites associated with 300 Area surplus facilities BB! will be erformed 
in accordance with Tri-Pa A eement Ma 'or Milestone M-016-00B 

Complete Disposition of the following surplus facilities: 303M, 332, 333 , 334, 334A, 
3221,3222, 3223, 3224, 3225,™, 324B, 327. 

Complete the selected removal and/or remedial actions that are selected for 6 of the 
following -l9 high priority facilities : 305B, 306E, 306W, 307 Retention Basins, 308, 
309, 321 , 323, 324, 324B, ~ m, 327, ™• 333, 340, 3706, 307 trench and 3720; 
to include the 306E, 306W, 3720 and 305B facilities 

The 3 Q7 trench (also kno¥iR as the 316 3 1Naste site) is a candidate waste site. 
Completion of this milestone commitment for the 3Q7 trench mcludes the necessary 
charactemation to determine if further remediation is necessary and v.rill. be met when 
the samplmg results haYe been accepted by EPA. The selected removal action for the 
ether 18 facilities listed is or is expected to be completion of deactivation, 
decontamination, decommissioning, and demolition (D4) of the facility. In 
accordance with approved work plans, foundation, subsurface structures, and/or soil 
contamination can be deferred to a comprehensive remedial action program, but 
waste sites will be established in the interim to track this cleanup commitment. 

Completion 
Date 

/30/201 5 

/30/2010 

12/30/2009 
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Complete the selected removal and/or remedial actions that are selected for R ~ of 
•- the following-+9-high priority facilities: 305B, 306E, 306W, 307 Retention Basins , 
308, 309, 321, 323, 324, 324B, lli,~, 327,m, 333, 340, 3706, 307trenchand 
3720. 

+he 307 trench Ealsa kne:wn as the 31 e 3 waste site~ is a candid,tte waste site. 

M-094-08 Gampletian afthis milestane cammitment feF the 307 trench includes the necessary 
characteFIBatian ta deteHnine iffuftheF Femediatian is necessary and 11rilH:ie met whee 
the sampling Fesults haye been accepted by BPA. The selected removal action for the 
etheF -1-& facilities listed is or is expected to be completion of deactivation, 
decontamination, decommissioning, and demolition (D4) of the facility. In 
accordance with approved work plans, foundation, subsurface structures, and/or soil 
contamination can be deferred to a comprehensive remedial action program, but 
waste sites will be established in the interim to track this cleanup commitment. 

Complete the selected removal .and/or remedial actions that are selected for¼ [I of 
the following-!9-high priority facilities : 305B, 306E, 306W, 307 Retention Basins, 
308,3Q9,321,323,324, 324B,m,326, 327,329,333, 340, 3706, 307trenchand 
3720; to include the 323 facility and the 307 trench. 

+he 307 trench Ealsa kna1,Tffi as the 31 e 3 ,,1,•aste site~ is a candidate waste site. 

M-094-09 
Gampletian afthis milestane cammitment feF the 307 trench includes the necessaFy 
characteFIBatian ta deteHnine if fuftheF Femediatian is necess~· and will be met whee 
the sampling Fesults haYe beee accepted b:,• BPA. The selected removal action for the 
etheF -1-& facilities listed is or is expected to be completion of deactivation, 

· decontamination, decommissioning, and demolition (D4) of the facility. In 
accordance with approved work plans, foundation, subsurface structures, and/or soil 
contamination can be deferred to a comprehensive remedial action program, but 
waste sites will be established in the interim to track this cleanup commitment. 

12/31/2011 

9/30/2013 


